
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

10:15 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 130 Date: 25-Oct-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 508

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2W East -
Today HS is installing Tendons TL2, TL4, TL6, TL7 and TL8. An issue arised during the installation of
TL6 - the lower saddle assembly is lower on the east face compared to the west face. Due to this the
profile of TL6 must be adjusted because the tendon conflicts with layer B vertical ducts. After dicussion
with Michele DJV it was agreed the TL6 tendon's profile would be lowered by approximately 4" in the
middle of the wall to avoid conflict with Layer B ducts. See attached photos.

Today HS installed the #19 angled rebars, vertical #25 between the saddles and # 25 verticals in the
saddle rungs.
Installed the mid layer horizontals. Finished all spirals throughout.
Installed DL1, DL3 ducts and layer B vertical ducts.

CCO 329 - CONCO
E2W West - Today Conco finished installing form panels and now are installing hardware and whalers.

I worked 2 hours overtime to cover field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ALFREDO CORPUSIronworker 8.00 2.00 0.00 10.00

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00

FOR SIMON MARTINEZIronworker 8.00 2.00 1.00 11.00
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Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM PEDRO BARRONCarpenter 8.00 0.00 0.00 8.00

JNM MIKE ABARRACarpenter 8.00 0.00 0.00 8.00

JNM SALVADOR MARROQUINCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

FOR JAMES CROTTYCarpenter 8.00 0.00 0.00 8.00

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

Attachment

E2W East - Conflict B/W TL6 & Vertical Layer B after Adjustment E2W East - Conflict B/W TL6 & Vertical Layer B after Adjustment -
Elevation View

E2W East - Conflict B/W TL6 & Vertical Layer B after Adjustment -
Elevation View

E2W East - Conflict B/W TL6 & Vertical Layer B after Adjustment -
Elevation View
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E2W West - Conco Finished Panels Working on Hardware & Whalers E2W East - Conflict B/W TL6 & Vertical Layer B before Adjustment
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